
   

 

 

 

 

MEMORANDUM 
 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  January 7, 2015 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 153 local projects have been initiated. Of these, 94 projects have 

been completed, 48 are fully underway, and 11 will get actively underway in the near future. 

Projects that appear in this document for the first time, or that were recently completed, are 

noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table. This 

month’s report also includes implementation progress on selected completed projects. 

 

ACTION REQUESTED: Discussion 

 

 



   

LTA Program Update Page 1 of 8 January 7, 2015 

Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin-

Carpentersville Fox 

River corridor plan 

Brian Daly 
May 2014-

Aug. 2015 

Staff 

assistance 

Staff has completed the draft Existing Conditions Report. The Steering 

Committee will hold a meeting January 7 to discuss the ECR. A public 

workshop will take place in Carpentersville on January 21. 

Arlington Heights 

bicycle-pedestrian plan 

John 

O’Neal 

May 2014-

Apr. 2015 

Staff 

assistance 

Draft Existing Conditions Report and internal staff review completed.  

Internal review comments are being incorporated for Steering Committee 

review and meeting in January or early February. 

Barrington area bikeway 

feasibility study 

Jack 

Pfingston 

June 2014-

June 2015 

Consultant 

assistance 

Data collection and stakeholder interviews continue; IDOT reviewing five 

routes that came out of November 24 steering committee meeting. The 

Steering Committee will meet again on January 29 to further reduce the 

number of routes under consideration. 

Bensenville 

comprehensive plan (see 

website) 

Sam 

Shenbaga 

Mar. 2013-

Jan. 2015 

Staff 

assistance 

Public hearing held on December 15.  Plan recommended for adoption to 

Village Board.  Plan adoption meeting scheduled for January 20.  

Berwyn parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2013-

June 2015 

Staff 

assistance 
Project is currently on hold. 

Berwyn zoning revisions 

(see website) 

Kristin 

Ihnchak 

Jan. 2013-

May 2015 

Staff and 

consultant 

assistance 

CMAP staff have completed a draft of the Zoning Code, which is now in 

the process of internal review.  

Calumet Park planning 

priorities report 

Sam 

Shenbaga 
TBD 

Staff 

assistance 
Scoping is underway. 

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

Jul. 2014-

Oct. 2015 

Consultant 

assistance 

Camiros has completed a technical review memo in mid-December, which 

outlines initial recommendations for revisions to the zoning and 

subdivision ordinances. The memo will be reviewed by staff prior to being 

presented to the Steering Committee. 

Chicago Metro Metals 

Consortium 

Martin 

Menninger 

Nov. 2014-

Apr. 2015 

Staff 

assistance 

Proposed selection criteria were reviewed at the December 8 infrastructure 

subcommittee. Based on feedback, screening criteria are being applied to 

narrow the project list for the January 26 subcommittee.  

Carol Stream 

comprehensive plan (see 

website) 

Trevor 

Dick 

Feb. 2014-

June 2015 

Staff 

assistance 

Village staff has reviewed the Existing Conditions Report and a copy has 

been shared with the steering committee.  The steering committee will meet 

on January 12 to review the Existing Conditions Report. 

Chicago Pilsen-Little 

Village neighborhood 

plan (see website) 

Evy 

Zwiebach 

Dec. 2013-

Sept. 2015 

Staff 

assistance 

The project team is preparing for a focus group meeting on the industrial 

areas in Pilsen and Little Village, which will take place in late January. The 

team is also preparing for a historical resources focus group, which will 

take place in early March. 

http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago West Pullman 

neighborhood plan 

Evy 

Zwiebach 

Oct. 2014-

Sept. 2015 

Consultant 

assistance 

The consultant submitted the draft Existing Conditions Report, which 

CMAP staff, as well as DPD and local partner, are reviewing. The first 

public meeting will take place in mid-January.  

Chicago Heights 

comprehensive plan (see 

website) 

Kendra 

Smith 

Apr. 2013-

Mar. 2015 

Staff 

assistance 

City staff has reviewed draft and provided comments. CMAP staff will 

meet with steering committee on January 8 for comments. Draft will be sent 

to external partners for review following steering committee meeting.  

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

Jan. 2015 

Staff 

assistance 

CMAP staff, community partners, and Alderman Solis presented the draft 

plan to the community at a town hall meeting at Pui Tak Center on 

December 8. The event was attended by approximately 200 community 

members, who were given executive summary booklets (in English and 

Chinese) and encouraged to review the entire plan online and invited to 

provide feedback by January 8. Several hundred copies of the plan 

summary booklet in Chinese were distributed throughout Chinatown by 

community service organizations following the event.     

Cicero comprehensive 

plan 

Jonathan 

Burch 

Apr. 2014-

June 2015 

Consultant 

assistance 
CMAP has received and reviewed the draft existing conditions report.   

Cook County 

consolidated plan (see 

website) 

Jonathan 

Burch 

Apr. 2013-

Jan. 2015 

Staff 

assistance 

Public comments received on the draft have been reviewed and 

incorporated. CMAP staff has completed document design and the design 

draft is undergoing final county review.  January adoption is anticipated.  

Crete comprehensive 

plan 

Jack 

Pfingston 

May 2014-

Aug. 2015 

Consultant 

assistance 

Data collection underway; first meeting of the steering committee will take 

place in mid-January. 

Crystal Lake 

transportation plan 
Nora Beck 

Mar. 2014-

Apr. 2015 

Staff 

assistance 

Staff are drafting the existing conditions report for the City’s review in 

January. 

Dixmoor planning 

prioritization report 

Jessica 

Gershman 

Jan. 2014-

Feb. 2015 

Staff 

assistance 

Internal review of draft report is occurring, with community review in 

January. 

DuPage County / 

Addison Homes for a 

Changing Region project 

Kendra 

Smith 

Sept. 2013-

Feb. 2015 

Staff 

assistance 
Draft plan sent to municipalities for review. 

DuPage County / 

Hanover Park Homes 

for a Changing Region 

project 

Drew 

Williams-

Clark 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

A project kick-off meeting was held with consultants and municipal staff 

contacts in December.  Initial discussions with municipalities will take 

place in January. 

DuPage County Elgin-

O’Hare bicycle and 

pedestrian planning 

John 

O’Neal 

Mar. 2015-

Sept. 2016 

Consultant 

assistance 
Scoping underway, with RFP release expected in January. 

http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

DuPage County 

sustainability guide 

Louise 

Yeung 

June 2014- 

July 2015 

Staff 

assistance 
No update this month.  

Elmwood Park zoning 

assessment 

Kristin 

Ihnchak 

Nov. 2014-

Aug. 2015 

Staff 

assistance 
No update this month. 

Endeleo Institute planning 

priorities report 

Kendra 

Smith 

Jan.-Oct. 

2015 

Staff 

assistance 
Newly added to monthly report.  Scoping underway. 

Fox Lake planning 

priorities report 

Jack 

Pfingston 

Dec. 2014-

June 2015 

Staff 

assistance 

Stakeholder engagement proposal to be completed in mid-January and 

review of planning documents to begin in late January. 

Franklin Park 

comprehensive plan 

Nicole 

Woods 

Jan. 2015-

May 2016 

Staff 

assistance 
Newly added to monthly report.  Scoping underway.  

Governor’s State 

University green 

infrastructure plan 

Holly 

Hudson 
TBD 

Consultant 

assistance 
Scoping underway. 

Harvard comprehensive 

plan 
Nora Beck 

May 2014-

Nov. 2015 

Staff 

assistance 
Project is currently on hold.  

Kane County health 

impact assessment 

(see website) 

Stephen 

Ostrander 

July 2014-

Mar. 2015 

Staff 

assistance 

CMAP staff worked with partners from Kane County and the Village of 

Carpentersville to research potential health impacts of implementing a 

roundabout vs. traditional improvements for Carpentersville’s problematic 

intersection at Washington/Main and anticipated application for CMAQ 

funding. 

Kane County transit 

plan implementation 

(see website) 

Trevor 

Dick 

July 2012-

Feb. 2015 

Staff 

assistance 

County staff is reviewing the updated Draft Report.  The report is expected 

to be sent to the Oversight Committee in early January 2015. 

Lake County Route 

53/120 land use plan (see 

website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The land use planning effort is underway. Draft Existing Conditions 

Assessment has been distributed to project partners for review. Corridor 

land use scenarios are in development. Public open houses were held 

November 12 (175 attendees) and 19 (125 attendees). The IL Route 53/120 

Corridor Plan Land Use Committee met for the fourth time on October 23, 

and the next LUC meeting is anticipated for late January.  

Lake County / Round 

Lake Homes for a 

Changing Region project 

(see website) 

Stephen 

Ostrander 

July 2014-

Oct. 2015 

Staff 

assistance 

On December 3, project team held a stakeholder workshop involving all 5 

municipalities and area organizations and key stakeholders. Attended by 

over 50 stakeholders, the workshop helped identify priorities for the Round 

Lake cluster Homes project. CMAP staff began consolidating all community 

input from the workshop and previous events, in preparation for drafting 

recommendations next in early 2015. 

http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/kane-county/ptn
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.cmap.illinois.gov/livability/housing/homes
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Lan-Oak Park District 

master plan (see website) 

Trevor 

Dick 

Oct. 2013-

Dec. 2014 

Staff 

assistance 

Newly completed.  The Master Plan was adopted by Park Board of Commissioners 

on December 15. 

Lemont development 

review process analysis 
Jake Seid 

Jan.-May 

2015 

Consultant 

assistance 

CMAP received five responses to RFP and two firms were selected for 

interviews on January 6. Consultant selection and project kick-off will occur 

in January.  

Lyons comprehensive 

plan (see website) 

Jason 

Navota 

July 2013-

Feb. 2015 

Staff 

assistance 

Draft plan has been reviewed by the Village and Steering Committee, 

revisions are underway, and the public open house and public hearing are 

anticipated for early 2015.  

McHenry County 

Comprehensive 

Economic Development 

Strategy 

Jonathan 

Burch 

Jan.-Sept. 

2015 

Staff and 

consultant 

assistance 

Scoping underway, with kickoff expected in January. 

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Jan. 2014-

Apr. 2015 

Consultant 

assistance 
Draft plan elements expected in mid-January for review. 

North Chicago 

comprehensive plan 
Jake Seid 

May 2014-

Sept. 2015 

Staff 

assistance 

Existing conditions report was completed by project team in December. 

City staff will review the ECR prior to review by the Steering Committee. 

The ECR will be presented at a Steering Committee meeting on January 28.  

Oswego-Montgomery-

Yorkville shared services 

study 

Louise 

Yeung 

May 2014-

July 2015 

Staff 

assistance 

Held second municipal staff workshops to share further research on 

prioritized services and selected one service per working group to pursue; 

currently supporting staff in developing and executing sharing agreements. 

Park Forest active 

transportation plan 

Lindsay 

Bayley 

Mar. 2014- 

Dec. 2014 

Staff 

assistance 

Newly completed.  The plan was adopted by the Village Board at their December 8 

meeting. 

Park Forest zoning 

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

June 2015 

Staff and 

consultant 

assistance 

The project team is drafting the Unified Development Ordinance. 

Pingree Grove 

comprehensive plan 

Jack 

Pfingston 

Aug. 2014-

Aug. 2015 

Consultant 

Assistance 

Public workshop held December 11. Key stakeholder interviews and focus 

group discussions completed by mid-January. Market analysis will be 

completed in late January. 

Regional truck 

permitting project 

Jessica 

Gershman 

Jan. 2015-

June 2016 

Consultant 

assistance 

A project scope has been drafted, which will be reviewed and discussed at 

the next Steering Committee meeting on January 13 at CMAP’s office.   

Richton Park zoning 

revisions 
Jake Seid 

Nov. 2014-

June 2015 

Consultant 

assistance 
Stakeholder meetings regarding zoning issues will begin in January. 

Roselle comprehensive 

plan 
Dan Olson 

Jan.-Dec. 

2015 

Consultant 

assistance 

RFP responses were received on December 19 from 5 consulting firms.  

Proposal scoring is underway, and interviews will occur in mid-January, 

with consultant selection expected in February. 

http://www.cmap.illinois.gov/programs-and-resources/lta/lan-oak
http://www.cmap.illinois.gov/lta/lyons
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Rosemont 

comprehensive plan (see 

website) 

Sam 

Shenbaga 

Oct. 2013-

Mar. 2015 

Staff 

assistance 
Plan recommendations being drafted.   

South Elgin zoning 

update 
Jake Seid 

Oct. 2014-

May 2016 

Staff 

assistance 

Project kick off meeting with staff took place on December 12. Kick off 

meeting with Steering Committee will take place on January 21. 

SSMMA Calumet Green 

Manufacturing 

Partnership 

Brian Daly 
May 2014-

Mar. 2015 

Staff and 

consultant 

assistance 

No update for this month. 

SSMMA Complete 

Streets plan 

Lindsay 

Bayley 

July 2014-

Aug. 2015 

Staff 

assistance 

Data collection and mapping of existing and planned bikeway plans and 

plan elements from various jurisdictions within South Council of Mayors 

begun. Meeting with Active Transportation Alliance/CCDPH and SSMMA 

staff to discuss collaboration and formation of advisory group scheduled 

for January. 

Steger planning 

priorities report 

Jonathan 

Burch 
TBD 

Staff 

assistance 
Scoping underway. 

Summit comprehensive 

plan (see website) 
Nora Beck 

Dec. 2013-

Mar. 2015 

Staff 

assistance 

Draft Comprehensive Plan was reviewed by the Village Steering 

Committee on December 16. Staff are planning for the Public Open House, 

tentatively scheduled for early February.   

UIC multimodal 

transportation plan (see 

website) 

Lindsay 

Bayley 

June 2013-

Mar. 2015 

Staff 

assistance 
No update for this month. 

Waukegan subarea plan 

(see website) 

Stephen 

Ostrander 

Oct. 2012-

Feb. 2015 

Staff 

assistance 

While the City led review and discussions of the plan with area aldermen, 

chambers of commerce, etc., CMAP staff shared the plan with all members 

of the project’s steering committee, encouraging their final feedback by 

January 5.   

West Suburban 

Chamber of Commerce 

and Industry cargo-

oriented development 

plan 

Evy 

Zwiebach 

June 2014-

June 2015 

Staff 

assistance 

and small 

contract 

Phase 2 of the project, the ULI TAP, is underway. ULI selected a site in 

Willow Springs, and is currently working on setting a TAP date, and 

finalizing the TAP discussion questions.  

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

The selected consultant team, Duncan Associates and CodaMetrics, met 

with CMAP and Village staff on December 18 to kick off the zoning 

ordinance update. 

  

http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
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Winthrop Harbor 

comprehensive plan 

Sam 

Shenbaga 

Sept. 2014-

Sept. 2015 

Staff 

assistance 

Existing conditions analysis underway.  Stakeholder interviews completed.  

Public workshop held on December 11 with 50+ attendees.  

Zion comprehensive 

plan 
Nora Beck 

Feb. 2014-

Mar. 2015 

Consultant 

assistance 

Consultant has drafted sub-area plans for three important areas for the 

comprehensive plan.  

 

 

 

Selected Projects with Active Implementation* 
* This list only includes projects with significant implementation actions in the past quarter.  A full list of completed projects is available at 

www.cmap.illinois.gov/lta.  

 

Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress (updated quarterly) 

Elmwood Park 

comprehensive plan 

(see website) 

Nicole 

Woods 
Apr. 2013 

Staff 

assistance 

Elmwood Park continues to implement recommendations from the 

comprehensive plan. The Drop-Off Center, which is a new public 

development near the train station, is 95% completed. The center 

supports the plan’s recommendation for pedestrian, bicycle, and train 

station enchantments. The Village also continues to make progress 

redeveloping the commercial nodes at Harlem and North Avenues and 

Grand and Harlem Avenues. In addition, the Village is developing a 

shared parking facility for Restaurant Row and completing the major 

infrastructure improvements as part of Phase I of the Flood Mitigation 

Project.  Finally, the Village is preparing for a zoning review led by 

CMAP staff.   

Franklin Park 

industrial areas plan 

Nicole 

Woods 
Nov. 2014 

Staff 

assistance 
An implementation kick-off meeting will take place in January.  

Hanover Park corridor 

study (see website) 

Stephen 

Ostrander 
Dec. 2012 

Staff 

assistance 

and small 

grant 

This project is completing its two-year implementation checkpoint. A 

final implementation letter, summarizing implementation progress 

over the two years, is being prepared. 

  

http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/hanover-park
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Kane County Homes 

for a Changing Region 

(Carpentersville 

Homes) 

Jonathan 

Burch 
June 2014 

Staff 

assistance 

East Dundee continues to seek approval for a façade improvement 

program and is trying to identify an appropriate program design and 

funding source. Carpentersville adopted a new resident welcome 

packet and continues to work with West Dundee and the owners of 

Spring Hill Mall regarding its future. West Dundee is developing a new 

downtown plan and Village will be asking CMAP to review this 

document.  

Kane County / Geneva 

Homes for a Changing 

Region project (see 

website) 

Drew 

Williams-

Clark 

Dec. 2014 
Staff 

assistance 

An implementation kick-off conference call took place in December.  

The group agreed to prioritize Employer-Assisted Housing and 

exploration of a Community Land Trust as year-one activities. 

Morton Grove 

industrial areas plan 

Nicole 

Woods 
Nov. 2014 

Staff 

Assistance 

An implementation kick-off conference call took place on December 16.  

A second call is scheduled for the end of January/early February to 

help prioritize plan recommendations and outline action steps. 

Niles environmental 

action plan (see 

website) 

Kristin 

Ihnchak 
Feb. 2013 

Staff 

assistance 

Niles, in conjunction with Camiros, has created a draft zoning 

ordinance; CMAP staff reviewed the draft in December and provided 

feedback on ways to incorporate specific EAP recommendations. Niles 

also adopted an anti-idling policy, which serves to implement another 

EAP recommendation. CMAP staff provided complete streets policy 

examples to the Village to assist in the creation of a Niles-specific 

policy and will continue to forward relevant grant opportunities.  

Openlands local food 

policy 

Jason 

Navota 
Sept. 2014 

Staff 

assistance 

Openlands recently applied for and received funding for the first phase 

of a research project to examine the regional food system over the next 

several years. CMAP will remain involved in guiding the project. 

Red Line livability 

project (see website) 

Kendra 

Smith 
Nov. 2012 

Staff 

assistance 

DCP has established 6 community working groups (PODS) of residents 

and stakeholders at key Roseland intersections/neighborhood priority 

areas (including intersections of proposed Red Line stations) to interact 

with RTA and City of Chicago and advocate for community inclusion 

and education surrounding transportation and policy issues related to 

the proposed extension.  

  

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/mobility/transit/red-line
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Regional arts and 

culture toolkit (see 

website) 

Stephen 

Ostrander 
June 2013 

Staff 

assistance 

The City of Aurora’s LTA application for the development of a 

Downtown Master Plan focused on walkability was selected as a new 

LTA project. The City also applied for a separate project to develop a 

Downtown Art District, following the steps and approaches detailed in 

the Toolkit; instead, arts is expected to be incorporated as a central 

component of the Downtown Master Plan. 

Round Lake Heights 

comprehensive plan 

(see website) 

Jonathan 

Burch 
Oct. 2013 

Staff 

assistance 

The Village continues to participate in the ongoing Homes study. The 

Village designated a board member who will meet with an official from 

the Solid Waste Agency of Lake County to discuss how recycling 

programing can be put to use in Round Lake Heights.  

  

http://www.cmap.illinois.gov/arts
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1

